68 20 X

CIC #: S9EPA
BILLED DATE

SUPERFUND
01-AUG-2006

BETWEEN APPROPRIATIONS AND/OR FUNDS (AR 37-1)

VOUCHER FOR TRANSFERS PAGE NO. 001

*

ACCOUNTS OF

CUSTOMER ORDER NUMBER DW96941975 REV. MAN .
(DIAMOND ALKALI (TA RI/FS) 105297  BZ694 .
(EPA 530 .
*
D.0.VOUCHER NO.  BU VOUCHER NO. BILL NO. PAID BY CHECK NO. COLLECTION VOU. NO. * A
27033394 Q 0 /’L_/
PARTIAL # 43 03-JUL-2006 THRU 01-AUG-2006 '

BILLED OFFICE (MAIL TO):

U S ENVIRONMENTAL PROTECTION AGENCY
ACCOUNTING OPERATIONS OFFICE

26 W MARTIN LUTHER KING DRIVE

CINCINNATI
ATTN

OH 45268-7002

BILLED ACCOUNTING CLASSIFICATION

BILLING OFFICE (SEND REMITTANCE TO) :
USACE FINANCE CENTER

KANSAS CITY DISTRICT G5
5720 INTEGRITY DRIVE

9ot

MILLINGTON TN 38054-5005

BILLING ACCOUNTING CLASSIFICATION

8145.0000 2002 NA 0000 NA 000000 96 NA X 3122.0000 G5 08 2416 848 012975 96231
$10,354.92
LINE ITEM MOA DESCRIPTION
1 CONTRACT - OUTSIDE GOVERNMENT TRANSP OF GOVT EMPLOYEES OR OTHERS, PERDIEM ALLOW IN TVL STATUS & OTH INCIDENTAL TRVL EXP
1 INHOUSE - LABOR DEPARTMENTAL OVERHEAD COSTS
1 INHOUSE - LABOR GENERAL AND ADMINISTRATIVE OVERHEAD COSTS
1 INHOUSE - LABOR LABOR

~

wld iy

Lo ﬁwﬂ bﬁAﬁ
FURDIS) AR INDIGATED ™

SUBTOTAL

PARTIAL AMOUNT PAID

PAYMENT DUE DATE 31-AUG-2006 PAY THIS AMOUNT

Ckiucker

~5.S_§£.Q&

Slizks
Elrzabrth A Buckrocker

Progct Maroqer
FUNDS AGTHORIZED:

TOTAL BILLED AMOUNT:
PREVIOUS BILLED AMOUNT:

$9.756,000.00
$7,573,488.56
$7,563,133.64

CERTIFICATE OF OFFICE BILLED
I CERTIFY THAT THE ABOVE ARTICLES WERE RECEIVED AND ACCEPTED OR THE SERVICES PERFORMED AS
STATED AND SHOULD BE CHARGED TO THE APPROPRIATION(S) AND/OR FUND(S) AS INDICATED ABOVE,
OR THAT THE ADVANCE PAYMENT REQUESTED IS APPROVED AND SHOULD BE PAID AS INDICATED.

CURRENT BILLED AMOUNT: $10,354.92
TOTAL FLUX BILLED: $.00 DATE .
PREVIOUS FLUX BILLED: $.00 AUTHORIZED ADMINISTRATIVE OR CERTIFYING OFFICER
CURRENT FLUX BILLED: $.00

DA FORM 4445-R
APPROVED BY TREASURY
FOR USE IN LIEU OF SF 1080

SDMS Document

98130

IIl

$10,354.

$1,109.
$2,778.
$1,122.
$5,343.
$10,354.

S.

$10,354.
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PM-ES

Progress Report for EPA Region |l

Diamond Alkali, Operable Unit 3, Passaic River Study
Expansion, New Jersey

RIFS, OU3

9/6/2006

Bill No.:

27033394
Partial #43

IAG No.:
NWK

DW96941975 (BZ694) IAG
Award Date: 9/24/02

IAG Expiration Date:
12/31/07

Other Corps
N/A

Reporting
Period:

[ il
Thes Period

From:

July 3, 2006

Work Performed . '
v T 1 :

i

To:

August 1, 2006

EPA RPM

Alice Yeh/Tom Taccone

USACE PM

Elizabeth Buckrucker

Participated in project progress conference calls with EPA/COE/MPI/HQ!; held 12 and 25 June 06. Prepared list of
action items from 12 Jul 06 call and distributed within the government team.

On 7Jul 06, provided EPA (E. Naranjo) with a sumimary of all Hydrodynamic Model funding and charges to date by

invoice period. Hydrodynamic Model is not tully funded; EPA considering options/priorities for future funding for this

work.

On 10— 13 Jul 06, traveled to NY for project meetings including:
o 11 Jul 06; Transition meeting — A. Yeh retumns to office; Model backbrief by E. Naranjo
o 12 Jul 06; Backbrief with R. Basso on his/G. Pavlou meeting with MPL; PM progress call with NY
District and OMR and bi-weekly project progress call. Prepared updated meetings tables and action
item list from the PM progress call and distributed these to the agency team members. Prepared list of
action items from the bi-weekly call and provided to EPA.
o 13 Jul 06; FFS In-Progress Briefing by MPI (S. Thompson); including 6 agencies.

Award Fee Board. E. Butler, T. Taccone and B. Buckrucker signed the evaluation. On 20 Jul 06, the AFB forwarded
their written recommendation to the Contracting Ofticer. Anticipate letter to MPI with this determination during next

reporting period.

!
l
|
|
.’
On 13 Jul 06, provided a completed, signed copy of the Award Fee Evaluation for period 1 Apr — 30 Jun 06, to the i

On 14 Jul 06, revised Model WP documents were resubmitted for final backcheck. Government team members
perfonming reviews; document still not relcasable — appendices need to be attached. HQI to provide this infornmation
before documents are released to the public.

On 17 Jul 06, provided Final copy of Sedflume Report, following senior level review and approval by ERDC.

On 17 Jul 06, was infonmed by MPI of a cost overrun in the sample processing/lab analysis with an estimated amount
of $100,000. Details were provided on 28 jul 06 by MPI, however, some issues remain to be resolved during the next

reporting period.

On 18 Jul 06; received the final Data Usability Task Plan. Also have final WOE Task Plan. Request by EPA that no
work will begin on either task as the funds are nceded tor the FFS tasks.

On 18 Jul 06. met with K. Goldstein KC offices (during his visit for another site meeting). Shared numerous examples
of continued substandard management performance, timeliness and follow up.  An example was the issues in
completing WVN12 on Task Order 001, which was to be approved prior to the analysis of Sample 9A (on 22 May
06). Also. inquired about the laboratory/sample process analysis cost overrun however, K. Goldstein did not have any
detail on this situation, but it did provide a cost management example for discussion.

On 19 Jul 06, finalized WVN! for Task Order 0002. Received first draft of this WVN on 11 Jul 06, and had several
conversations with MP] to coordinate necessary changes required to WVN. The main purpose of this WVN was to
provide continued funding for the FFS, pesticide lab analysis for hi-resolution cores 26A and 32 A, and to begin
demobilization from the field office including IDW disposal. Structured the support request for FFS such that historical
estimates are preserved while changes to the estimate are added and tull scope of the effort is known.

On 19 Jul 06, provided additional funding ($5,000) for M. Dortch (ERDC) to review the Modeling Plan and participate
with the EPA team in conference calls concerning model document reviews.

1975_BILL 43 - 2006_JULY_PASSAIC.DOC
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9/6/2006

'

Progress Report for EPA Region Il

On 26 Jul 06; participated in the FSP2 Workgroup Meeting. Further revision of the documents will required funding
from both the CERCLA and WRDA programs.

On 28 Jul 06, finalized WVN 12 for Task Order 1. Worked and management MPI very closely during the entire
reporting period to receive draft documents and then final documents was comments were incorporated. MPI hesitant
to provide this in a timely manner and contact was made to Ken Goldstein to get commitment for this WVN to be
completed in July. Provided numerous citations showing that the cost overrun in MP! management was not warranted
and therefore not fee-bearing. K. Goldstein did concur with this and the fee was removed from these dollars within the
WVN and it was submitted tinal for approval. The purpose of this WVN was to fund costs in project management, lab
analysis for Core 9A, SEDZLJ meeting with C. Jones (1/2 the cost) and to re-allocate funds among the various tasks

where small cost overruns/undertuns existed.

Ongoing coordination for Water Column sampling. Coordinated for MP! and HQI to review planning information
from the PRP Group.

Backcheck of changes necessary on the PREmis security folder are complete.

Preparation of monthly progress report and update of the contract expenditure and projection spreadsheet for |AG-
1975. A copy of the spreadsheet is attached.

Key Meetings This Regular project progress calls and calls with RPMs concemning upcoming meetings.

Period . 11 Jul 06; Transition Meeting; with EPA RPMs and KC District PM
e 12 Jul 06; PM Progress Call; EPA/OMR/KC and NY District Corps
. 13 Jul 06; FFS In Progress Presentation; MPI/EPA/OMR/KC and NY District Corps/FWS/DEP/NOAA
26 Jul 06; FSP 2 Workgroup meeting; all Stakeholders

Key Cantract e  Priorto 1 Jan 03 - See IAG DW96941915 for milestones completed.
MiestnesCampleed | o 6 & 14 Jan 03 - Contract Negotiations with MP1 - WAD 3.
bhae e 11 Mar03 - Task Order 0011 awarded for $325,262; WAD 3.

e  8&300ct03, 12 Nov 03 - Contract Negotiations with MPl; WADs 4 & 5.

e 1 Dec 03 - Task Order 001 1/Modification 2 awarded for $502,836 {(obligated); WADs 4 & §.

e 12 Dec 03 — Contract Negotiations with MP1 - WAD 6.

e 2 Feb04 - Task Order 001 I/Modification 3 awarded tor $94,236 (obligated), WAD 6

o 29 Apr04 - Task Order 001 1/Modification 4 awarded for $155,206 (obligated).

e 17 May 04 - WVN/ATP approved allowing MPI to shift funds into FSP for fall field sampling effort planning.
o 27 Aug (4 ~ Task Order 001 1/Modification § awarded for $1,313,167 (obligated).

e 13 & 14 Jan 05 - Contract Ncgotiations with MPl - WADs 4-7.

e 31 Mar 05 - Task Order 001 1/Modification 6 awarded for $926,281 (obligated).

e 5,9,10& 11 Aug 05 - Contract Negotiations with MPI - WADs 4-7

o 30 Aug 05 - Task Order 001 1/Modification 7 awarded for $3,800,148 (obligated).

. 15 Dec 05 — Task Order (001 1/Modification 8 awarded for $949,982 (obligated).

s 6 & 8 Mar 06 — Contract Negotiations with MPI — New Contract base Task Order (TO)

o 31 Mar 06 ~ Contract W912DQ-06-D-0006; Task Order 0002/Base Contract awarded for $999,448 (obligated).

20F6
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PM-ES 9/6/2006

Progress Report for EPA Region Il

»  Participation in telephone conference calls with EPA and COE and internal consultant tcam members. Preparation of
Progress Reports, and Budget Schedule Forecast.

Technical Studies and Inyvestigations:
High/Low Resolution Coring.

«  Sample tracking table updated 13 Jul 06, provides update of samples taken and status for each program

e On 18Jul 06, samples 26A and 32A were shipped to Axys for pesticide analysis.

| Accampishments Project Management/Community Involvement:
Planning Documents:

FSP Volumes 1& 2

e On 26 Jul 06, atended FSP2 Sampling Workgroup meeting.

Risk Assessment
e On 181ul 06, the tinal Task Plan for Data Usability was provided by BAT.

Modeling/Hydrodynamic:

e Ongoing HQI work includes: modification of model grids and testing with 2005 flow conditions; processing of MPI and
Rutgers field survey data collected between 2004 and 2005 (ADCP and CTD casts).

Modeling/Sediment Transport:

e On 14 Jul 06, BQI subcontract with Craig Jones, Sea Engineering was signed.

Modeling Plan
e On 14 Jul 06, a revised Final Modeling Workplan was submitted by HQI,

Interim Action Evaluation/Focused Feasibility Study:

e Numerous meetings and presentations during the reporting period; transition of Early Action Evaluation to a Focused
Feasibility Study (FFS); revision of cost estimates and modeling runs all underway. More details contained in PR#43.

PREmis/Website:

e Modification underway 1o provide 2005-2006 sampling data in usable format for agencies and stakeholders.

Projected Work, Meetings Milestones through next FY.

Narrative Mid-to-long range activities and milestones are dependent on the current discussions between EPA and the PRP group.
The funding and allocation among tasks will determine the exact projection of tasks for this/next FY. Anticipate both
schedule and task funding update as a result of these ongoing discussions/negotiations.

FFS Evaluation. This is highest EPA priority and the intent is to fully fund this evaluation during FY 06. Other
activities will be prioritized after this evaluation is funded.

Hi Res Cores. Continued selection, analysis and validation of high-resolution cores during next several months
(anticipate all validation complete by end of July 2006). Validation not complete ~ MPI requesting additional funds to
complete validation. Additionally, some cores were recently submitted for analysis and this vafidation will be
completed in future reporting periods.

Low Res Cores. Based on current discussions; it is likely the PRP Group will take the lcad when the collection of low-
resolution cores resumes. Current cores taken by MPI being analyzed.

30F6
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PM-ES 916/2006
Progress Report for EPA Region |l

Final Model Plan to be finalized in June 2006. (Review/approval of final document ongoing). Final required
resubmission during July: revised datc for final is August or September 2006.

Draft Hydrodynainic Modcl Calibration Report to be revised based on current comiments if funding is available.
Date not vet determined for a revised document.

Sediment Transport Model: Not fully funded, initial tasks for model incorporation will begin; funding decisions
will dictate the progress on this model.

Risk Assessment and Problem Fonmulation work will be on hold pending decisions on tunding priorities and need

tor work to support FFS.

Draft FSP 2 draft submitted in June 2006. Further efforts are not funded and it is likely that sampling efforts will
be conducted by the PRPs and could begin in the tall of 20006.

Continuation of Bi-weckly Progress calls. Continuation of Passaic PM and PDT Meetings with appropriate
parties.

Modecling workgroup meetings and in-progress meeting with agencies, TAC members and stakcholders as
appropriate.

FFS meetings as appropriate with Remedial Options Workgroup and coordination with NJDEP to continue.

Submission of Draft FFS Evaluation now projected for 30 Nov 06 (a delay from July 2006). See discussion on
this delay below in Issues Section.
In-progress briefings scheduled in July to EPA Division Direction and Regional Administrator.

Dundee Dam Sampling (outstanding from previous reports — no change).

FFS technical issues with modeling the flood scenarios and accuracy of the results. It is likely that additional work will
be required to substantiate the FFS scenarios, and will require additional funding.

Anticipate schedule revisions after PRP negotiations are complete and long-range future tunding plan is tinalized. In
the interim, the main, funded deliverables arc in support of the FFS. Other, unfunded tasks are not updated on the

schedule.
Fall fieldwork, if performed, would most likely be perfonmed by the PRP Group with EPA oversight. The details of

this are yet to be finalized, and the schedule of implementation will not be detenmined until the PRP negotiations arc
complete. Currently, no funding available for govemment contractor oversight to be performed.

Contract award now projected in August 2006, based on communication from T. Taccone that tunds will be not
provided until August. The rate of FFS spending may require a delay or shutdown of some tasks.

The CERCLA overall project cost estimate prepared in May 2005, updated in January 2006 (and actual project cost
updated through March 20006), is being discussed between EPA and the PRP Group. Overall project cost continues to
be a topic of discussion within the three tederal agencies — however, no long-tenm solution has been proposed at this

time.

IAG Summary

Amendment Funding
USACE Direct Fund Cite Amend # Date USACE Direct Fund Cite Total IAG
1,000,000 0 Initial 9/24/02 - N $ 1,000,000
50,000 0 | 911,03 N i $ 1,050,000
156.000 0 2 4/15/04 - - $ 1,206,000
1,500,000 0 3 8/11/04 - - $ 2,706,000
50,000 0 4 9/17/04 - - $2,756,000

40F6
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PM-ES 9/6/2006

Progress Report for EPA Region |l
$3,756,000

1,000,000 12/21/04

$7.756,000

4,000,000 8/17/05

1,000,000 11/30/05 $8,756,000

1,000,000 3/3/06 $9,756,000

Note: Technical Assistance IAG; Procurement total = $875,000; Personnel = §175,000

Amendment 2 - allocation of funds is: Procurement total = $1,081,000: Personnel $125000.
Amendment 3 - allocation of tunds is: Procurement total = $2 381.500; Personnel = $274,500
Amendment 4 — allocation of funds is: Procureiment total = $2.431.500; Personiicl = $324,500.
Amendment § - allocation of funds is: Procurement total = $3.331,500; Personnel = $424,500
Amendment 6 — allocation of funds is: Procurement total = $6.831.500; Personnel = $924,500
Amendment 7 - allocation of funds is: Procurement total = $7,781,500; PersonnelM&S Fee = $974.500
Amendment § - allocation of funds is; Procurement total = $8,781,500; Personnel/ M&S Fee = $974.(XK)
Total funding from PRP account - $8,500,000 (Amendments #3, #5, #6, #7 and #8)

Expenditures: USACE & CONTRACT

Summary of Funds Spent Per Activity & Funds Remaining

Description

Funds For Activity

Funds Disbursed
This Month

Funds Disbursed
To Date

Funds Remaining

Contract — Task Order 0011

$ 325,262.00

30

$ 325,262.00

$0

Contract — Task Order
0011/Mod 2N

$ 502,836.00

$0

$ 502,836.00

$0

Contract — Task Order
001 1/Mod 3

$ 94,236.00

$0

$94,236.00

$0

Contract — Task Order
0011/Mod 4

$ 155,206.00

50

$ 155.206.00

$0

Contract - Task Order
0011/Mod §

$1,313,167.00

$0

$1,313,167.00

$0

Contract - Task Order
0011/Mod 6

$926,281.00

$0

$926,281.00

$0

Contract - Task Order
0011/Mod 7

$3,800,148.00

50

$3,692,218.16

$107,929.82

Contract — Task Order
0011/ Mod 8

$ 949,982.00

$0

$0

$949.982.00

Contract - Task Order 0002

$999.448.00

$0

$0

$999.448.00

Subtotal - Summary of Contracts

$9,066,566.00

$0

$7.009,206.16

$2,057,359.84

Kansas City Corps In-House
Labor/Travel™¢*

Superfund M&S Fee

$573,434.00

$10,354.92

$ 346,680.12

- $0

$107,348.78

$ 119.405.10

MIPR to ERDC - Sedflume

$113,500.00

$0

$£110,253.50

$3,246.50

MIPR to ERDC -
Hydrodynamic Model Review

2,500.00

$0

$0

$ 2,500.00

Grand Total - Contract/Corps

$ 9,756,000.00

$10,35492

$7,573,488.56

$2,182,511.44

Note I: Task Order 0011/Mod | was administrative in natuie; date extension and small change in fee/work structure of dollars (total dollars did not change).
Note 2: Funds Disbursed to Date in this row include a historical MIPR charge of $2,646.09.

1975_BILL 43 - 2008_JULY_PASSAIC DOC
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PM-ES 91612006

Progress Report for EPA Region I
Contract Obligations/Deobfigations Plan (FY03-FY06 estimates)

Actual Obligation Date Notes

Planned Obligation Date

$300.000 1/31/03
$1,000.000 12/1/03

Contract

New task order awarded: Task Order 0011 {(WAD 3).

Total negotiated amount is $1,187.911.00 of which

$502,836.00 was obligated (WADs 4 & 5).

Total negotiated amount is $559,793 of which

$94,236 was obligated (WAD 6)

Incremental funding to continue work on WADs 4-6

as previously negotiated.

Task Order modification for 2004 ficidwork and FSP

and associated document preparation.

Funding to finalize ficldwork documents and
_planning/preparations.

High resolution coring; IRM Evaluation; some low-

resolution coring & field investigation expenses.

Funding to continue through April 2000.

Additional funds for IRM, Modeling and Risk

Assessiment work to continue.

Additional fund for FFS, Modeling and Risk

Assessment work and project mmanageiment support.

3/11/03
12/1/03

$325,262.00
$502,836.00

DACW41-02-D-0003
DACW41-02-D-0003

DACW41-02-D-0003 $500,000 172/04 $94,236.00 2/2/04

DACW41-02-D-0003 4/29/04 $155,206.00 | 4/15/04

DACW41-02-D-0003 1,200,000 7/30/04 $1,313,167.00 8/27/04

DACW41-02-D-0003 $900,000 2/15/05 $926,281.00 | 3/31/05

DACW41-02-D-0003 $3.500.000 8/15/05 $3,800,148.00 8/30/05

12/15:05
3731106

$ 949.982.00
$999,448.00

11/15/05
3/31/06

$950,600
$1.000.000

DACW41-02-D-0003
W912DQ-06-D-0006

WY 12DQ-06-D-0006 $900,000 8/15/06

Total Funds Obligated Task Order 001 1/Task Order 0002 $9.066.566.00

IAG Scope of Work Summary (block 13 of IAG)
Base IAG: This amendment obligates $1,000,000 to the U.S. Anmy Corps of Enginecrs - Kansas City District for Remedial Investigation and
Feasibility Study at the Diamond Alkali OU3 Superfund Site (EPA 1D: NJD9805289906)

IAG Amendment #1 and #4 Scope of Work Summary (block 13 of IAG)

This amendment obligates Urban Rivers Restoration Initiatives funds in the amount of $50.000 to the U.S. Army Corps of Engineers ~ Kansas City
District for community relations activities in support of Remedial Investigation and Feasibility Study at the Diamond Alkali, OU3 Supcrfund Site

(EPA 1D: NJD980528996)

IAG Amendment #£2 and #3 Scope of Work (block 13 of IAG)

This amendment obligates an additional $156.000 (#2); 1.500,000 (#3); of Special Account Funds to the Engincers ~ Kansas City District 1o perform
activities in support of RI/FS at the Lower Passaic River portion of the Diamond Alkali, OU2 Superfund Site (EPA ID: NJD980528996)

TAG Amendiment #S, #6, and #7 Scope of Work (block 13 ot [AG)

This amendment obligates $1,000,000 (#5); $4.000.000 (#6); $1.000.,000 (£7); $1,000,000 (#8) to the U.S. Army Coips of Engincers-Kansas City
District to perform activitics in support of RIUTS, Lower Passaic River portion of the Diamond Alkali, OU2 Supertund Site (EPA 1D
NJID9805289906).

Project Delivery Team
Name Hmrwm

Responsibilty

Beth Buckrucker

(816) 389-3581

Cell: (816) 695-5797

Project Manager

Justin Cofer

(810) 389-3805

Contract Specialist

Raobert Nunn

(816) 389-3837

Contracting Officer

Dawn Wade

(816) 389-3721

Attorney

Ed Bristow

Elizabeth Buckrucker
Project Manager

816) 389-3583

S I

COR

Date: September 5, 2006
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LOWER PASSAIC RIVER RESTORATION PROJECT

Thru: 1 Aug 06

DW96941975; BZ694 Partal Bil #as
USACE/Contract Expenditures
and
Projected Expenditures
FY06
Bill Number==> 34 35 36 37 38 39 40 41 42 43

tem Oct-05 Nov-05 Dec-05 Jan-06 Feb-06 Mar-06 Apr-06 May-06 Jun-06 Jul-06 Totals
Travet Expenses 864.00 127452 1,340.68 -382.50 1,332.00 0.00 1,132.90 0.00 1,088.15 1,109.82 31,767.58
Other Reproduction Services/MIPRs for Labor 1.16 13.756.39 3,800.33 1,270.05 0.00 0.00 000 0.00 0.00 0.00 112,899.59
Departmentat Overhead 2,767.63 2.497.70 2,938.59 1,746.35 71337 222684 322833 3,453.09 2,438.45 277889 88,732.30]
General/Administrative Overhead 1,162.41 1,045.04 1,23421 733 47 295.61 93526 1,32232 1,384.51 984.75 1,122.23 40,733.34
Laboer 553525 499538 5877.16 3,492.66 1,426 70 4,453 66 6,296.77 6,640.55 4,689.29 5,343.98 182,800.81
Superfund M&S Fee 0.00 0.00 0.00 0.00 46,657.49 0.00 0.00 22,045.31 0.00 0.00 107,348.78|
USACE Labor/Travel & M&S Fee; monthly 10,330.45 23,573.03 15,190.97 6,860.03 50429.17 7,615.76 11,980.32 33,533.46 9,200.64 10,354.92

Cumulative USACE Labor/Travel/M&S Fee: 395,544.10 41911713 434,308.10 441,168.13 491,597.30 499,213.06 §11,192.38 544,726.84 5§53,927.48 564,282.40 564,282.40
IAG Funding Recejved/Personne: 50,000.00 974,500.00
IAG Funding Received/Contract: 950,000.00 1,000,000.00 8,784,500.00
Contracts Awarded 949,982.00 999,448.00 9,066,566.00
Contract Disbursements; monthly {(Invoiced/Pald} 641,534 59 443,320.59 1,118,000.53 0.00 0.00 492,225.33 1,219,724.15 367,373.99 0.00 0.00 7.008,206.16
Cumulative Contract Disbusements 3,368,561.57 381188216 4,929,882 69 4929,882.69 4,929,882.69 5,422,108.02 664183217 7.009,206.16 7.009,206.16 7.009,206.16

Cumulative Invoiced; iabor and contract 3,764,105.67 4,230,999.29 5,364,190.79 5,371,050.82 5,421,479.99 5,921,321.08 7,153,025.55 7,553,933.00 7,563,133.64 7,573,488.56

Remalining IAG $$ 243,319.90 1,219,746.87 254 573.90 247,713.87 197,284.70 190,22094 178,240.62 144,707.16 135,506.52 125,151.60

Lower Passaic River Restoration Project

[——IAG Funding ==e==Cumulative Contract Disbusements - =Cumulative Invoiced; labor and contract -—e—=Cumulative USACE Labor/Travel/M&S Fee: —~—w=— Projection of Invoiced Expenses l

12 00C 000

1G Guo one ’»—~

8000 09 ——é_—_r— - _ *—.————--—-*-—EE——'—x
2 8 C0C 090 M i ;i ‘
8 = ="—
£.00C G
2,020 v0e
oz mrs ey e e i + - " o ~4 $ » 4
3 g g g g 8 g g 8 8
8 3 3 : i ¢ i $ 3 $ 3 3
Months
Total IAG Amount==> $9 756,000.00
IAG 1875 Summary_July 06.4s Updated: 30 Aug 06
10of1

Expenses shown for FY 06




msfcr.2.1.4 207

IAG Number: DW96941975

MONTHLY REPORT FOR JULY 2006

STATEMENT OF CHARGES FOR PERIOD:

Total Funds Authorized:

Less Total Expenditures: (-)
Less Undelivered Orders: (-}

Less Commitments: (-}

Funds Available Balance:

BILLING ACTIVITY (96X3122):
Bill Number 27033394
Funds Expended During Report Period:

Total Billed to Date:

Direct Fund Cite Payments
Funds Expended During Report Period:

Total Expended to Date:

PROGRESS REPORT

KANSAS CITY DISTRICT

DIAMOND ALKALI,

Revised Reimbursable

(96X3122)

$10,756,000.

$7,573,488
$2,064,859.
$7.122

$1,110,529.

$10,354.9

$7.573,488.
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$0.
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IAG Totals

(96X3122)

$10,756, 000
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$1,110,529.
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Date: 25-AUG-2006
PROGRESS REPORT
KANSAS CITY DISTRICT

DTIAMOND ALKALI, NJ

IAG Number: DW96941975

Bill Number: 270633394

Bill Invoice Date: 01-AUG-2006

Monthly Billing Amount (96X3122): $10,354.92
Monthly Direct Fund Cite Contract Cost : $0.00

Costs for Prior Month's Project Costs
Budget Categories Current Month Summary to Date
a Personnel $3,515.80 $116,765.93 $120,281.73
b Fringe Benefits $1,828.18 $60,690.90 $62,519.08
¢ Travel : $1,109.82 $30,657.76 $31,767.58
d Equipment $0.00 $0.00 $0.00
e Supplies $0.00 $0.00 50.00
f Procurement $0.00 $7.009,206.16 $7.009,206.16
g Construction $0.00 $0.00 50.00
h Other $0.00 $220,248.37 $220,248.37
i Total Direct Charges $6,453.80 $7,437,569.12 $7,444,022.92
j Total Indirect Charges $3,901.12 $125,564 .52 $129,465.64
k TOTAL $10,354.92 $7.563,133.64 $7,573,488.56

Labor Breakout for Month:

Labor
Individual Function Hours Amount.
ELIZABETH BUCKRUCKER HTRW PROJECT MANAGER 84.00 $9,146.87
JUSTIN COFER CONTRACT SPECIALIST 1.50 $98.23
TOTAL LABOR: 85.50 $9,245.10
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*** END O F REPORT - 25-AUG-2006 - 15:09 - SID GS5CEFMP1l ***
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